Rpt-ID: RCPESPRJ Georgia Date: 04/19/2017

User: thammond Department of Transportation Page 1 of 16
Estimate Summary By Project

ContractID: B14363-12-000-0 Estimate Number: 0059 Pay Period: 07/01/2016
to 04/19/2017

Contract Location: Time Allowed: 1624 Days
7.915 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 1624 Days
Percent Time: 100.00
District: 1 Area: 01
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 06/22/2012
P. 0. BOX 306 Date Awarded: 07/24/2012
Date Contract Executed: 08/07/2012
Date Notice to Proceed: 08/22/2012
SNELLVILLE GA 30078-0306 Date Work Began: 10/09/2012
Phone: (770)985-0600 Date Time Stopped: 01/31/2017
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 01/31/2017

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $44,202,646.27 Counties:
Original Contract Amount $38,446,332.61 Hall
Funds Available $4,719,523.09
Percent Complete 89.32%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
162430-.01000 $44,202,646.27 $38,446,332.61 $4,719,523.09 89.32% $420,013.78

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 04/19/2017

User: thammond Department of Transportation Page 2 of 16

Estimate Summary By Project

ContractID: B14363-12-000-0 Estimate Number: 0059 Pay Period: 07/01/2016

to 04/19/2017

Project Number: 162430-.01000 SR 347 - 7.915 MI WIDENING & RECONSTRUCTION

Federal State Project Number:  STP00-2984-00(001)

Total to Date

Prev to Date

This Estimate

Participating $31,586,498.06 $31,250,487.06 $336,011.00
Non-Participating $7,896,625.12 $7,812,622.34 $84,002.78
Total Earnings $39,483,123.18 $39,063,109.40 $420,013.78
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $39,483,123.18 $39,063,109.40 $420,013.78
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $95,000.00 $95,000.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Lig Dam/Incent/Disincent ($95,000.00) ($95,000.00) $0.00
Total: $39,483,123.18 $39,063,109.40

$420,013.78

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: 04/19/2017
User: thammond Department of Transportation Page 3 of 16
Estimate Summary By Project
ContractID: B14363-12-000-0 Estimate Number: 0059 Pay Period: 07/01/2016
to 04/19/2017
Project Number 162430-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ASPHALT
0005 310-1101 GR AGGR BASE CRS, INCL MATL TN 308,500.000 347,410.422
15.000 .000
347,410.422 $.00 $5,211,156.33
0010 318-3000 AGGR SURF CRS TN 2,100.000 17,145.050
15.500 275.570
17,420.620 $4,271.34 $270,019.61
0011 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GP TN .000 193.280
TL & H LIME 54.570 .000
193.280 $.00 $10,547.29
Temporary Asphalt 25mm Superpave Incl. Bitum Mat'l
0015 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,000.000 2,831.470
75.560 .000
2,831.470 $.00 $213,945.87
0020 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GP TN 127,501.000 133,109.485
TL & H LIME 55.320 .000
133,109.485 $.00 $7,363,616.71
0030 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GP TN 45,087.000 46,560.750
L & H LIME 56.550 .000
46,560.750 $.00 $2,633,010.41
0031 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GP TN .000 6,784.310
L & H LIME 55.800 .000
6,784.310 $.00 $378,564.50
Temporary Asphalt 19mm Superpave Incl. Bitum Mat'l
0035 413-1000 BITUM TACK COAT GL 52,912.000 80,565.000
3.060 .000
80,565.000 $.00 $246,528.90
0040 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 5,000.000 42,704.473
4.200 .000
42,704.473 $.00 $179,358.79



Rpt-ID: RCPESPRJ

User: thammond

Contract ID:

B14363-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0059

Date: 04/19/2017
Page 4 of 16

Pay Period: 07/01/2016
to 04/19/2017

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ASPHALT
0045 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 4,763.000 6,217.811
28.500 186.667
6,404.478 $5,320.01 $182,527.62
0055 441-4030 CONC VALLEY GUTTER, 8 IN SY 3,520.000 4,174.614
32.750 77.157
4,251.771 $2,526.89 $139,245.50
Category Amount: $12,118.24  $16,828,521.53
Category Number: 0020 ROADWAY
0065 150-1000 TRAFFIC CONTROL - LS 1.000 .930
702500.000 .000
.930 $.00 $653,325.00
STP00-2984-00(001)
0080 441-0104 CONC SIDEWALK, 4 IN SY 92,874.000 92,696.626
17.000 107.778
92,804.404 $1,832.23 $1,577,674.87
0100 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 83,778.000 86,842.480
9.950 41.000
86,883.480 $407.95 $864,490.63
0115 515-2020 GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF 421.000 439.000
30.250 .000
439.000 $.00 $13,279.75
0130 621-4021 CONCRETE SIDE BARRIER, TYPE 2A LF 21.000 30.150
348.000 .000
30.150 $.00 $10,492.20
0140 621-4023 CONCRETE SIDE BARRIER, TYPE 2C LF 150.000 227.700
616.000 .000
227.700 $.00 $140,263.20



Rpt-ID: RCPESPRJ Georgia Date: 04/19/2017

User: thammond Department of Transportation Page 5 of 16
Estimate Summary By Project

ContractID: B14363-12-000-0 Estimate Number: 0059 Pay Period: 07/01/2016
to 04/19/2017

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 ROADWAY
0155 641-1200 GUARDRAIL, TP W LF 975.000 1,953.500
16.500 .000
1,953.500 $.00 $32,232.75
0160 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 4.000 7.000
634.000 .000
7.000 $.00 $4,438.00
0165 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 6.000 8.000
1750.000 .000
8.000 $.00 $14,000.00
Category Amount: $2,240.18 $3,310,196.40
Category Number: 0040 BRIDGE CULVERTS
0195 207-0203 FOUND BKFILL MATL, TP Il CYy 934.000 1,579.895
36.500 .000
1,579.895 $.00 $57,666.17
0200 500-3101 CLASS A CONCRETE CY 1,521.000 1,614.577
358.000 .000
1,614.577 $.00 $578,018.57
0205 511-1000 BAR REINF STEEL LB 157,749.000 187,720.675
0.670 .000
187,720.675 $.00 $125,772.85
0210 603-2048 STN DUMPED RIP RAP, TP 1, 48 IN SY 800.000 1,094.974
67.250 .000
1,094.974 $.00 $73,637.00
Category Amount: $0.00 $835,094.59



Rpt-ID: RCPESPRJ Georgia Date: 04/19/2017

User: thammond Department of Transportation Page 6 of 16
Estimate Summary By Project

ContractID: B14363-12-000-0 Estimate Number: 0059 Pay Period: 07/01/2016
to 04/19/2017

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 ROADWAY
0229 002-0037 REDUCTION OF PAY FOR - TN .000 1,637.940
66.532 .000
1,637.940 $.00 $108,975.92
PRICE REDUCTION, 12.5 MM AT PAY FACTOR 0.97
Category Amount: $0.00 $108,975.92
Category Number: 0050 DRAINAGE
0230 511-1000 BAR REINF STEEL LB 411,588.000 418,505.145
0.670 .000
418,505.145 $.00 $280,398.45
0235 550-1180 STORM DRAIN PIPE, 18 IN,H 1-10 LF 23,608.000 28,838.180
28.250 .000
28,838.180 $.00 $814,678.59
0265 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 5,634.000 9,514.950
33.500 16.000
9,530.950 $536.00 $319,286.83
0290 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 3,413.000 5,792.530
45.750 .000
5,792.530 $.00 $265,008.25
0315 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 2,416.000 2,602.250
57.250 .000
2,602.250 $.00 $148,978.81
0320 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 2,438.000 2,547.700
57.250 .000
2,547.700 $.00 $145,855.83
0340 550-1420 STORM DRAIN PIPE, 42 IN,H 1-10 LF 1,553.000 2,003.100
79.750 .000

2,003.100 $.00 $159,747.23
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Date: 04/19/2017
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ContractID: B14363-12-000-0 Estimate Number: 0059 Pay Period: 07/01/2016
to 04/19/2017
Project Number 162430-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 DRAINAGE
0345 550-1421 STORM DRAIN PIPE, 42 IN, H 10-15 LF 128.000 129.500
79.750 .000
129.500 $.00 $10,327.63
0360 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 458.000 586.100
90.250 .000
586.100 $.00 $52,895.53
0380 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 2,073.000 772.500
22.750 60.000
832.500 $1,365.00 $18,939.38
0385 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 1,501.000 624.000
28.750 -156.000
468.000 $-4,485.00 $13,455.00
0390 550-2420 SIDE DRAIN PIPE, 42 IN, H 1-10 LF 145.000 161.000
56.000 .000
161.000 $.00 $9,016.00
0400 550-4118 FLARED END SECTION 18 IN, SIDE DRAIN EA 13.000 24.000
336.000 2.000
26.000 $672.00 $8,736.00
0405 550-4124 FLARED END SECTION 24 IN, SIDE DRAIN EA 2.000 9.000
397.000 .000
9.000 $.00 $3,573.00
0415 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 7.000 16.000
522.000 .000
16.000 $.00 $8,352.00
0420 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 6.000 14.000
609.000 .000
14.000 $.00 $8,526.00



Rpt-ID: RCPESPRJ Georgia

User: thammond

Department of Transportation

Estimate Summary By Project

Date: 04/19/2017
Page 8 of 16

ContractID: B14363-12-000-0 Estimate Number: 0059 Pay Period: 07/01/2016
to 04/19/2017
Project Number 162430-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 DRAINAGE
0425 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 5.000 7.000
661.000 .000
7.000 $.00 $4,627.00
0430 550-4236 FLARED END SECTION 36 IN, STORM DRAIN EA 5.000 6.000
1070.000 .000
6.000 $.00 $6,420.00
0435 550-4242 FLARED END SECTION 42 IN, STORM DRAIN EA 2.000 3.000
1440.000 .000
3.000 $.00 $4,320.00
0445 576-1018 SLOPE DRAIN PIPE, 18 IN LF 55.000 165.000
30.750 .000
165.000 $.00 $5,073.75
0455 576-1036 SLOPE DRAIN PIPE, 36 IN LF 87.000 90.500
42.500 .000
90.500 $.00 $3,846.25
0460 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,529.000 3,470.944
36.500 .000
3,470.944 $.00 $126,689.46
0470 603-7000 PLASTIC FILTER FABRIC SY 1,514.000 7,218.726
3.750 .000
7,218.726 $.00 $27,070.22
0480 668-1100 CATCH BASIN, GP 1 EA 490.000 501.250
1970.000 -5.000
496.250 $-9,850.00 $977,612.50
0490 668-1200 CATCH BASIN, GP 2 EA 18.000 12.500
2270.000 5.000
17.500 $11,350.00 $39,725.00



Rpt-ID: RCPESPRJ Georgia
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Estimate Summary By Project
Contract ID:

B14363-12-000-0 Estimate Number: 0059

Date: 04/19/2017
Page 9 of 16

Pay Period: 07/01/2016
to 04/19/2017

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 DRAINAGE
0500 668-2100 DROP INLET, GP 1 EA 58.000 62.000
1510.000 -2.000
60.000 $-3,020.00 $90,600.00
0510 668-2200 DROP INLET, GP 2 EA 11.000 6.000
1730.000 3.500
9.500 $6,055.00 $16,435.00
0525 668-4412 STORM SEWER MANHOLE, TP 2, ADDL DEPTH, (LF 32.000 36.920
328.000 .000
36.920 $.00 $12,109.76
Category Amount: $2,623.00 $3,582,303.47
Category Number: 0060 EROSION CONTROL
0530 163-0232 TEMPORARY GRASSING AC 60.000 130.151
107.000 .000
130.151 $.00 $13,926.16
0535 163-0240 MULCH TN 1,230.000 2,268.664
213.000 2.710
2,271.374 $577.23 $483,802.66
0540 163-0300 CONSTRUCTION EXIT EA 33.000 34.000
1200.000 .000
34.000 $.00 $40,800.00
0585 163-0531 CONSTRUCT AND REMOVE SEDIMENT BASIN, T EA 1.000 .000
7450.000 1.000
1.000 $7,450.00 $7,450.00
306+50 RT
0605 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TF LF 21,260.000 28,565.000
0.500 .000
28,565.000 $.00 $14,282.50
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Pay Period: 07/01/2016
to 04/19/2017

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 EROSION CONTROL
0630 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 3.000
1820.000 .000
3.000 $.00 $5,460.00
227+00 RT
0665 167-1500 WATER QUALITY INSPECTIONS MO 42.000 45.000
648.000 7.000
52.000 $4,536.00 $33,696.00
0680 171-0030 TEMPORARY SILT FENCE, TYPE C LF 42,520.000 99,621.587
2.550 .000
99,621.587 $.00 $254,035.05
0685 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,000.000 14,705.000
1.600 .000
14,705.000 $.00 $23,528.00
0690 700-6910 PERMANENT GRASSING AC 120.000 115.443
799.000 1.470
116.913 $1,174.53 $93,413.49
0700 700-8000 FERTILIZER MIXED GRADE TN 180.000 57.610
107.000 .875
58.485 $93.63 $6,257.90
0715 716-2000 EROSION CONTROL MATS, SLOPES SY 156,145.000 252,616.762
0.750 7,114.057
259,730.819 $5,335.54 $194,798.11
Category Amount: $19,166.93 $1,171,449.87
Category Number: 0070 SIGNING AND MARKING
0718 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF .000 1,276.950
16.300 .000
1,276.950 $.00 $20,814.29

Plan Revision
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ContractID: B14363-12-000-0 Estimate Number: 0059

Date: 04/19/2017
Page 11 of 16

Pay Period: 07/01/2016
to 04/19/2017

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 SIGNING AND MARKING
0720 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 2,275.000 2,075.840
16.250 16.000
2,091.840 $260.00 $33,992.40
0725 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, T SF 43.000 515.450
38.250 .000
515.450 $.00 $19,715.96
0731 636-2080 GALV STEEL POSTS, TP 8 LF .000 138.000
8.900 .000
138.000 $.00 $1,228.20
Plan Revision
0732 636-2090 GALV STEEL POSTS, TP 9 LF .000 3,856.580
8.900 28.000
3,884.580 $249.20 $34,572.76
Plan Revision
0733 636-3010 GROUND-MOUNTED BREAKAWAY SIGN SUPPOF EA .000 10.000
575.000 .000
10.000 $.00 $5,750.00
Plan Revision
0780 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WH LF 129,283.000 114,692.200
0.350 15,361.000
130,053.200 $5,376.35 $45,518.62
0785 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YEL LF 122,583.000 77,334.320
0.350 13,312.000
90,646.320 $4,659.20 $31,726.21
0795 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WH LF 16,815.000 23,094.976
2.150 .000
23,094.976 $.00 $49,654.20
0805 653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITGLF  150,357.000 44,982.040
0.250 85,330.200
130,312.240 $21,332.55 $32,578.06
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Estimate Summary By Project
Contract ID:

B14363-12-000-0 Estimate Number: 0059

Date: 04/19/2017

Page 12 of 16

Pay Period:

07/01/2016

to 04/19/2017

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 SIGNING AND MARKING
0810 653-3502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELL GLF 520.000 1,060.000
0.250 757.000
1,817.000 $189.25 $454.25
0815 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 10,722.000 15,638.644
3.200 .000
15,638.644 $.00 $50,043.66
0820 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW sY 1,839.000 1,984.221
3.200 .000
1,984.221 $.00 $6,349.51
0825 654-1001 RAISED PVMT MARKERS TP 1 EA 176.000 346.000
3.200 .000
346.000 $.00 $1,107.20
0830 654-1003 RAISED PVMT MARKERS TP 3 EA 3,015.000 5,195.000
3.200 .000
5,195.000 $.00 $16,624.00
Category Amount: $32,066.55 $350,129.32
Category Number: (0080 TRAFFIC SIGNALS
0850 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .800
74200.000 .200
1.000 $14,840.00 $74,200.00
4
0855 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .800
55200.000 .200
1.000 $11,040.00 $55,200.00
1
0860 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .800
74000.000 .200
1.000 $14,800.00 $74,000.00
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Contract ID:

B14363-12-000-0 Estimate Number: 0059

Date: 04/19/2017

Page 13 of 16

Pay Period:

07/01/2016

to 04/19/2017

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 TRAFFIC SIGNALS
0865 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .800
68300.000 .200
1.000 $13,660.00 $68,300.00
3
0880 647-5230 SIGNAL ASSEMBLY, FLASHING SCHOOL, COMPL EA 2.000 .000
7190.000 1.000
1.000 $7,190.00 $7,190.00
0890 935-1113 OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE TILF 12,000.000 11,718.000
FIBER 1.500 1,542.000
13,260.000 $2,313.00 $19,890.00
0905 935-4010 FIBER OPTIC SPLICE, FUSION EA 4.000 4.000
53.250 26.000
30.000 $1,384.50 $1,597.50
Category Amount: $65,227.50 $300,377.50
Category Number: (0100 NATURAL STREAM CHANNELS
0925 603-1024 STN PLAIN RIP RAP, 24 IN sy 413.000 3,745.878
33.750 .000
3,745.878 $.00 $126,423.38
Category Amount: $0.00 $126,423.38
Category Number: (0020 ROADWAY
0995 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CY 500.000 117.750
77.250 .040
117.790 $3.09 $9,099.28
Category Amount: $3.09 $9,099.28
Category Number: (0050 DRAINAGE
1030 999-3155 DRY SWALE EDGE DRAIN LF 714.000 810.000
31.500 .000
810.000 $.00 $25,515.00
Category Amount: $0.00 $25,515.00
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Pay Period: 07/01/2016
to 04/19/2017

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 ROADWAY
1075 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, C TN 34,001.000 40,146.950
R-MODIFIED BITUM MATL & H LIME 68.590 87.630
40,234.580 $6,010.54 $2,759,689.84
1085 668-4300 STORM SEWER MANHOLE, TP 1 EA 1.000 10.000
1620.000 3.500
13.500 $5,670.00 $21,870.00
1090 668-4400 STORM SEWER MANHOLE, TP 2 EA 2.000 .000
1840.000 .500
.500 $920.00 $920.00
1095 615-1200 DIRECTIONAL BORE - LF 11,050.000 11,232.000
9.050 .000
11,232.000 $.00 $101,649.60
6 IN
1100 632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYP EA 6.000 7.000
7620.000 .000
7.000 $.00 $53,340.00
8050 004-0022 EXTRA WORK - LS .000 .000
42660.000 1.000
1.000 $42,660.00 $42,660.00
Extra Work- Stream Relocation
8055 004-0022 EXTRA WORK - LS .000 .000
44920.000 1.000
1.000 $44,920.00 $44,920.00
Extra Work plan rev. forTurn Lane @ 110+00
8060 004-0022 EXTRA WORK - LS .000 .000
26400.000 1.000
1.000 $26,400.00 $26,400.00
Extra Work plan rev. pipe @220+00
8065 004-0022 EXTRA WORK - LS .000 .000
105000.000 1.000
1.000 $105,000.00 $105,000.00

Extra Work 199+00-204+00 Swansey rd.
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ContractID: B14363-12-000-0 Estimate Number: 0059

Date: 04/19/2017

Page 15 of 16

Pay Period: 07/01/2016
to 04/19/2017

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 ROADWAY
9080 670-1080 WATER MAIN, 8 IN LF .000 334.000
50.000 .000
334.000 $.00 $16,700.00
9085 670-1120 WATER MAIN, 12 IN LF .000 2,360.000
65.000 .000
2,360.000 $.00 $153,400.00
9115 670-5620 WATER SERVICE LINE, 3/4 IN LF .000 235.000
29.250 .000
235.000 $.00 $6,873.75
Category Amount: $231,580.54 $3,333,423.19
Category Number: 0060 EROSION CONTROL
9165 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF .000 3,695.000
3.950 .000
3,695.000 $.00 $14,595.25
9170 163-0543 CONSTRUCT AND REMOVE STONE FILTER BERI LF .000 2,922.000
56.000 .000
2,922.000 $.00 $163,632.00
9175 165-0112 MAINTENANCE OF STONE FILTER BERM LF .000 2,318.000
17.000 .000
2,318.000 $.00 $39,406.00
Category Amount: $0.00 $217,633.25
Category Number: 0050 DRAINAGE
9400 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF .000 .000
33.500 297.500
297.500 $9,966.25 $9,966.25
Williams Rd SA #11
9405 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA .000 .000
609.000 1.000
1.000 $609.00 $609.00

Williams Rd SA #11



Rpt-ID: RCPESPRJ Georgia
User: thammond Department of Transportation

Estimate Summary By Project

ContractID: B14363-12-000-0 Estimate Number: 0059

Date: 04/19/2017

Page 16 of 16

Pay Period: 07/01/2016
to 04/19/2017

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 DRAINAGE
9420 668-2100 DROP INLET, GP 1 EA .000 .000
1510.000 1.000
1.000 $1,510.00 $1,510.00
Williams Rd SA#11
Category Amount: $12,085.25 $12,085.25
Category Number: 0030 EARTHWORK
9430 210-0100 GRADING COMPLETE - LS .000 .000
42902.500 1.000
1.000 $42,902.50 $42,902.50
Williams Rd SA#11
Category Amount: $42,902.50 $42,902.50

Project Total Amount:

$420,013.78

$39,483,123.18



